Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015
User: vepps Department of Transportation Page 1 of 15

Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0023 Pay Period: 12/01/2014

to 12/31/2014

Contract Location: Time Allowed: 819  Days
SR 113 WEST OF TAFT RD TO EAST OF OLD ALABAMA RD Elapsed Calender Days: 757  Days
Percent Time: 92.43
District: 6 Area: 04
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 08/17/2012
P. O. DRAWER 970 Date Awarded: 08/31/2012
Date Contract Executed: 12/03/2012
Date Notice to Proceed: 12/05/2012
MARIETTA GA 30061-0970 Date Work Began: 02/01/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/03/2015
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $17,339,070.07 Counties:
Original Contract Amount $16,920,379.27 Bartow
Funds Available $6,050,797.37
Percent Complete 64.48%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621440- $11,832,690.40 $11,713,533.62 $4,432,027.04 62.54% $139,460.83
621445- $740,028.35 $648,014.32 $21.41 100.00% $14,209.20
621760- $4,766,351.32 $4,558,831.33 $1,618,748.92 66.04% $103,526.99

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Pay Period:

Date: 01/07/2015
Page 2 of 15

12/01/2014
to 12/31/2014

Project Number:

Federal State Project Number:

621440-

SR 113 - WIDENING & RECON

STP00-0179-01 (010)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$5,834,215.79 $5,722,647.12
$1,458,554.01 $1,430,661.85
$7,292,769.80 $7,153,308.97
$107,893.56 $107,893.56
$7,400,663.36 $7,261,202.53
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,400,663.36 $7,261,202.53

Total Payable:

This Estimate

$111,568.67
$27,892.16
$139,460.83
$0.00
$139,460.83
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$139,460.83



Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015

User: vepps Department of Transportation Page 3 of 15
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0023 Pay Period: 12/01/2014
to 12/31/2014

Project Number: 621445- SR 113 @ RACOON CREEK COMPANION PROJE(
08382

Federal State Project Number:  BHF00-0179-01(011)

Total to Date Prev to Date This Estimate
Participating $592,005.53 $580,638.17 $11,367.36
Non-Participating $148,001.41 $145,159.57 $2,841.84
Total Earnings $740,006.94 $725,797.74 $14,209.20
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $740,006.94 $725,797.74 $14,209.20
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $740,006.94 $725,797.74
$14,209.20

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Pay Period:

Date: 01/07/2015
Page 4 of 15

12/01/2014
to 12/31/2014

Project Number:

Federal State Project Number:

621760-

SR 113 @ RICHLAND CREEK COMPANION PROJE

0008382

BRF00-0179-01(012)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$2,518,075.40
$629,519.07
$3,147,594.47

$3,147,602.40

$3,147,602.40

Prev to Date

$2,435,253.82

$608,813.66

$3,044,067.48

$7.93 $7.93
$3,044,075.41

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$3,044,075.41

Total Payable:

This Estimate

$82,821.58
$20,705.41
$103,526.99
$0.00
$103,526.99
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$103,526.99



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0023

B14388-12-000-0 Estimate Number:

Date: 01/07/2015

Page 5 of 15

Pay Period:

12/01/2014

to 12/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .844
296113.460 .020
.864 $5,922.27 $255,842.03
STP00-0179-01(010)
0020 207-0203 FOUND BKFILL MATL, TP Il CcY 147.000 181.443
44.270 16.348
197.791 $723.73 $8,756.21
0025 210-0100 GRADING COMPLETE - LS 1.000 .883
2126872.520 .003
.886 $6,380.62 $1,884,409.05
STP00-0179-01(010)
0035 310-1101 GR AGGR BASE CRS, INCL MATL TN 1,000.000 38.430
16.840 898.300
936.730 $15,127.37 $15,774.53
0040 318-3000 AGGR SURF CRS TN 1,000.000 1,668.720
17.550 54.670
1,723.390 $959.46 $30,245.49
0046 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 163.670
72.500 .000
163.670 $.00 $11,866.08
Temporary Asphalt Leveling
0051 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 1,565.480
TL 56.960 .000
1,565.480 $.00 $89,169.74
Temporary Asphalt
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,921.012
TL 63.100 .000
1,921.012 $.00 $121,215.86
Temporary Asphalt
Category Amount: $29,113.45 $2,417,278.99



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0023

Date: 01/07/2015

Page 6 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGE NO. 1LT
0115 500-3002 CLASS AA CONCRETE CcY 212.000 113.310
600.000 60.252
173.562 $36,151.20 $104,137.20
0116 500-3002 CLASS AA CONCRETE CcY .000 7.970
240.000 .000
7.970 $.00 $1,912.80
Specification ltem Change Order
0117 500-3700 SEAL CONC CcY .000 .000
360.000 26.842
26.842 $9,663.12 $9,663.12
Spec Item Change Order
Category Amount: $45,814.32 $115,713.12
Category Number: (0010 ROADWAY
0120 500-3101 CLASS A CONCRETE CcYy 84.000 91.489
521.390 .000
91.489 $.00 $47,701.45
0135 511-1000 BAR REINF STEEL LB 4,585.000 8,088.126
0.770 .000
8,088.126 $.00 $6,227.86
Category Amount: $0.00 $53,929.31
Category Number: 0050 BRIDGE NO. 1LT
0140 511-1000 BAR REINF STEEL LB 46,555.000 27,755.880
0.800 13,419.901
41,175.781 $10,735.92 $32,940.62
0165 525-1000 COFFERDAM EA 4.000 11.750
15000.000 .250
12.000 $3,750.00 $180,000.00
Category Amount: $14,485.92 $212,940.62



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0023

Date: 01/07/2015
Page 7 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 689.000 142.000
31.940 536.300
678.300 $17,129.42 $21,664.90
0200 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 144.000 152.800
53.890 .000
152.800 $.00 $8,234.39
0220 550-2181 SIDE DRAIN PIPE, 18 IN, H 10-15 LF 229.000 230.000
25.580 .000
230.000 $.00 $5,883.40
0225 550-2240 SIDE DRAIN PIPE, 24 IN, H 1-10 LF 266.000 330.250
31.370 .000
330.250 $.00 $10,359.94
0230 550-2300 SIDE DRAIN PIPE, 30 IN, H 1-10 LF 106.000 110.000
39.220 .000
110.000 $.00 $4,314.20
0239 550-2999 PIPE ARCH - LF .000 338.700
89.610 .000
338.700 $.00 $30,350.91
36 IN
CO #8
0250 550-3518 SAFETY END SECTION 18 IN, STORM DRAIN, 6:1EA 1.000 4.000
517.190 .000
4.000 $.00 $2,068.76
0265 550-3624 SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 S EA 8.000 9.000
631.810 .000
9.000 $.00 $5,686.29
0290 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 34.000 16.000
375.250 5.000
21.000 $1,876.25 $7,880.25



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0023

Date: 01/07/2015

Page 8 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0325 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 2,482.000 1,436.033
37.450 87.444
1,523.477 $3,274.78 $57,054.21
0335 603-7000 PLASTIC FILTER FABRIC SY 463.000 192.889
3.170 87.444
280.333 $277.20 $888.66
0350 634-1200 RIGHT OF WAY MARKERS EA 107.000 54.000
96.710 19.000
73.000 $1,837.49 $7,059.83
0380 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,100.000 1,566.000
0.950 .000
1,566.000 $.00 $1,487.70
0400 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 29.000 .000
110.000 9.000
9.000 $990.00 $990.00
Category Amount: $25,385.14 $163,923.44
Category Number: 0020 EROSION CONTROL
0425 163-0232 TEMPORARY GRASSING AC 31.000 59.648
300.000 .000
59.648 $.00 $17,894.40
0430 163-0240 MULCH TN 2,000.000 2,142.055
132.000 60.820
2,202.875 $8,028.24 $290,779.50
0435 163-0300 CONSTRUCTION EXIT EA 18.000 17.750
1184.690 1.500
19.250 $1,777.04 $22,805.28



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0023

Date: 01/07/2015

Page 9 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0455 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 141.000 838.500
15.900 261.000
1,099.500 $4,149.90 $17,482.05
0460 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 21.750
/SAND BAGS 345.900 1.500
23.250 $518.85 $8,042.18
0465 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 13,150.000 5,781.750
2.350 107.250
5,889.000 $252.04 $13,839.15
0510 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 19,766.000 4,759.000
0.100 76.000
4,835.000 $7.60 $483.50
0515 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 6,965.000 3,352.000
0.370 388.000
3,740.000 $143.56 $1,383.80
0570 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 18.000 14.000
857.760 2.000
16.000 $1,715.52 $13,724.16
0575 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 49.000 22.000
0.100 4.000
26.000 $.40 $2.60
0580 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 39.000 11.000
165.870 2.000
13.000 $331.74 $2,156.31
0585 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14388-12-000-0 Estimate Number: 0023

Date: 01/07/2015
Page 10 of 15

Pay Period:

12/01/2014

to 12/31/2014

Project Number 621440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0590 167-1500 WATER QUALITY INSPECTIONS MO 13.000 21.000
100.000 1.000
22.000 $100.00 $2,200.00
0625 716-2000 EROSION CONTROL MATS, SLOPES SY 41,100.000 68,550.235
0.620 .000
68,550.235 $.00 $42,501.15
Category Amount: $17,024.89 $433,694.08
Category Number: 0050 BRIDGE NO. 1LT
0845 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 233.000 208.103
30.000 39.381
247.484 $1,181.43 $7,424.52
0855 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 864.000 168.000
33.560 177.500
345.500 $5,956.90 $11,594.98
0860 603-7000 PLASTIC FILTER FABRIC SY 864.000 .000
2.810 177.500
177.500 $498.78 $498.78
Category Amount: $7,637.11 $19,518.28

Project Total Amount:

$139,460.83

$7,292,769.80



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14388-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0023

Date: 01/07/2015
Page 11 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621445-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0010 BRIDGE NO.1 RT
0900 500-0100 GROOVED CONCRETE SY 800.000 1,020.000
3.000 .000
1,020.000 $.00 $3,060.00
0915 500-3002 CLASS AA CONCRETE CcY 207.000 207.402
600.000 .000
207.402 $.00 $124,441.20
0925 507-9030 PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO - LF 652.000 652.467
135.820 .000
652.467 $.00 $88,618.07
1 RT (011)
0930 511-1000 BAR REINF STEEL LB 46,060.000 46,241.058
0.800 .000
46,241.058 $.00 $36,992.85
0965 603-7000 PLASTIC FILTER FABRIC SY 858.000 1,116.889
2.810 .000
1,116.889 $.00 $3,138.46
9050 004-0022 EXTRA WORK - LS .000 747
56162.830 .253
1.000 $14,209.20 $56,162.83
EXTRA WORK SP PROV 107.23, APRIL 8, 2013
Category Amount: $14,209.20 $312,413.41
Project Total Amount: $14,209.20 $740,006.94



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0023

Date: 01/07/2015

Page 12 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0970 150-1000 TRAFFIC CONTROL - LS 1.000 .872
98704.490 .017
.889 $1,677.98 $87,748.29
BRF00-0179-01(012)
0980 207-0203 FOUND BKFILL MATL, TP Il CcY 37.000 64.570
44.270 .000
64.570 $.00 $2,858.51
0985 210-0100 GRADING COMPLETE - LS 1.000 .750
677537.530 .044
794 $29,811.65 $537,964.80
BRF00-0179-01(012)
1000 318-3000 AGGR SURF CRS TN 500.000 .000
17.550 36.730
36.730 $644.61 $644.61
1040 433-1000 REINF CONC APPROACH SLAB SY 730.000 386.667
129.810 386.667
773.334 $50,193.24 $100,386.49
Category Amount: $82,327.48 $729,602.70
Category Number: (0050 BRIDGE NO. 2
1095 511-1000 BAR REINF STEEL LB 10,536.000 10,619.614
0.800 .000
10,619.614 $.00 $8,495.69
1110 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 1,390.000 2,276.540
76.000 .000
2,276.540 $.00 $173,017.04
Category Amount: $0.00 $181,512.73
Category Number: 0010 ROADWAY
1130 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 981.000 345.470
31.940 326.330
671.800 $10,422.98 $21,457.29



Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14388-12-000-0

Estimate Number:

0023

Date: 01/07/2015
Page 13 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1140 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 626.000 684.000
53.890 .000
684.000 $.00 $36,860.76
1145 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 180.000 192.470
59.660 .000
192.470 $.00 $11,482.76
1160 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 34.000 40.000
48.140 .000
40.000 $.00 $1,925.60
1235 634-1200 RIGHT OF WAY MARKERS EA 41.000 5.000
96.710 13.000
18.000 $1,257.23 $1,740.78
Category Amount: $11,680.21 $73,467.19
Category Number: 0020 EROSION CONTROL
1285 163-0232 TEMPORARY GRASSING AC 12.000 13.571
300.000 .000
13.571 $.00 $4,071.30
1290 163-0240 MULCH TN 419.000 589.237
132.000 37.842
627.079 $4,995.14 $82,774.43
1295 163-0300 CONSTRUCTION EXIT EA 16.000 3.000
1184.690 2.250
5.250 $2,665.55 $6,219.62
1300 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GAT EA 2.000 3.750
450.000 .000
3.750 $.00 $1,687.50



Rpt-ID: RCPESPRJ Georgia Date: 01/07/2015

User: vepps Department of Transportation Page 14 of 15
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0023 Pay Period: 12/01/2014
to 12/31/2014

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1310 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 100.000 202.500
15.900 15.000
217.500 $238.50 $3,458.25
1315 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 4.000 15.750
/SAND BAGS 345.900 1.500
17.250 $518.85 $5,966.78
1325 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,041.000 3,607.500
RAW CHECK DAM 3.250 .000
3,607.500 $.00 $11,724.38
1335 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 7.000 5.250
90.000 .750
6.000 $67.50 $540.00
1340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 5,000.000 722.000
0.100 20.000
742.000 $2.00 $74.20
1345 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 2,380.000 1,043.000
0.370 200.000
1,243.000 $74.00 $459.91
1365 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 6.000
857.760 1.000
7.000 $857.76 $6,004.32
1375 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 4.000
100.000 .000
4.000 $.00 $400.00
1380 167-1500 WATER QUALITY INSPECTIONS MO 13.000 21.000
100.000 1.000

22.000 $100.00 $2,200.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14388-12-000-0 Estimate Number: 0023

Date: 01/07/2015

Page 15 of 15

Pay Period: 12/01/2014
to 12/31/2014

Project Number 621760-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1385 171-0030 TEMPORARY SILT FENCE, TYPE C LF 10,000.000 11,335.500
2.650 .000
11,335.500 $.00 $30,039.08
1415 716-2000 EROSION CONTROL MATS, SLOPES SY 13,600.000 26,188.099
0.620 .000
26,188.099 $.00 $16,236.62
Category Amount: $9,519.30 $171,856.39
Category Number: 0030 SIGNING & MARKING
1485 643-0010 FIELD FENCE WOVEN WIRE LF 3,650.000 3,914.100
5.350 .000
3,914.100 $.00 $20,940.44
1490 643-0105 FIELD FENCE BARBED WIRE, 5 STRANDS LF 3,550.000 3,606.000
4.750 .000
3,606.000 $.00 $17,128.50
1495 643-1137 CH LK FENCE, ZC COAT, 5 FT, 9 GA LF 100.000 107.000
11.100 .000
107.000 $.00 $1,187.70
1515 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 472.000 1,004.000
0.950 .000
1,004.000 $.00 $953.80
Category Amount: $0.00 $40,210.44

Project Total Amount:

$103,526.99

$3,147,594.47



